

49th Phase II Bathroom Reno

3/20/2024

Contractor	Base Bid
Columbia Cascade	103,000.00
Northwest Point	55,000.00
SW Craftsmen	119,500.00
Merriman Contracting	117,325.00

* *Project to be re-bid, all responsive bids exceeded budget*